Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2022-23/OW/WORK_INDENT5427 7	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	2022-12-09 17:33:44.0	2022-12-20 18:06:53.0	2022-12-20 18:07:46.0	Approve	The recommendation of EE is approved	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2022-23/OW/WORK_INDENT5427 7	bbmp_ee2_yel -PRADEEP B N	2022-11-18 16:21:58.0	2022-11-18 16:22:08.0	2022-12-09 17:33:44.0	Approve	Ten Bidders are participated for this work, out of which, L1 bidder NAGOOR LOKANADHA REDDY ( ) Quoted 2325237.47 (-21.59)Below the Tender Amount. Hence recommended for your Kind Approval.	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee2_yel -PRADEEP B N	2022-11-18 16:21:58.0	2022-11-18 16:21:58.0	2022-11-18 16:21:58.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2022-23/OW/WORK_INDENT5427 7	bbmp_ee2_yel -PRADEEP B N	2022-11-18 16:21:38.0	2022-11-18 16:21:47.0	2022-11-18 16:21:57.0	Completed		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2022-23/OW/WORK_INDENT5427 7	bbmp_ee2_yel -PRADEEP B N	2022-11-18 16:17:30.0	2022-11-18 16:17:40.0	2022-11-18 16:21:38.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2022-23/OW/WORK_INDENT5427 7	bbmp_ee2_yel -PRADEEP B N	2022-11-18 16:15:18.0	2022-11-18 16:15:37.0	2022-11-18 16:17:30.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2022-23/OW/WORK_INDENT5427 7	bbmp_ee2_yel -PRADEEP B N	2022-11-18 11:00:05.0	2022-11-18 16:15:15.0	2022-11-18 16:15:18.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee2_yel -PRADEEP B N	2022-11-18 11:00:05.0	2022-11-18 11:00:05.0	2022-11-18 11:00:05.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2022-23/OW/WORK_INDENT5427 7	bbmp_ee2_yel -PRADEEP B N	2022-11-08 03:47:06.0	2022-11-08 16:13:15.0	2022-11-08 16:13:15.0	Approved		Completed